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These ‘Supplementary conditions for design optimisation in building and 
construction works’ (APP Design Optimisation) relating to the General 
conditions for building and construction works and supplies (AB 18) and the 
General conditions for consultancy services for building and construction 
works (ABR 18) have been prepared by a committee appointed by the Minister 
for Climate, Energy and Building in accordance with Report 1570 issued on 21 
June 2018, comprising representatives of the following organisations:

• BL, Danmarks Almene Boliger                                                                
BL – Danish Social Housing

• Bygherreforeningen                                                                                    
Danish Association of Construction Clients  

• Bygningsstyrelsen                                                                                    
Danish Building and Property Agency  

• Danske Arkitektvirksomheder                                                                   
Danish Association of Architectural Firms  

• Dansk Byggeri                                                                                                 
Danish Construction Association  

• Danske Regioner                                                                                      
Danish Regions  

• Dansk Industri                                                                             
Confederation of Danish Industry 

• Foreningen af Rådgivende Ingeniører                                                 
Danish Association of Consulting Engineers  

• Kommunernes Landsforening                                                             
Local Government Denmark 

• Kooperationen                                                                                             
Danish Cooperative Employers' Association

• SMVdanmark (tidligere Håndværksrådet)                                 
SMEdenmark (formerly the Danish Federation of Small and Mediumsized 
Enterprises) 

• TEKNIQ                                                                                                          
TEKNIQ - Danish Mechanical and Electrical Contractors' Association

• Vejdirektoratet                                                                                                   
Danish Road Directorate     

• Voldgiftsnævnet for bygge og anlægsvirksomhed                                                                      
Danish Building and Construction Arbitration Board

Prevailing Language
The Danish language version of these general conditions shall be controlling 
in all respects and shall prevail in case of any inconsistencies with translated 
versions.

English version published 7 February 2019 
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Supplementary conditions relating to AB 18

Clause 1 Application 
Subclause (1) The provisions of this appendix have been prepared for use in relation to contracts 
for building and construction works involving design optimisation so that the provisions either 
supplement or deviate from AB 18. The provisions apply when adopted by the parties to the contract.

Clause 2 Definition 
Subclause (1) Design optimisation means the contractor’s review of the tendered project design 
with a view to making proposals for design optimisation in terms of time, price and quality, 
including proposals for alternative solutions, materials and construction processes. 

Clause 3 The client’s call for tenders 
Subclause (1) The tender documents must contain information about the purpose and scope 
of the contractor’s design optimisation and must lay down the individual design optimisation 
stages and possibly guidelines for the work. The extent of the contractor’s participation in design 
optimisation must be specified. The tender documents must also contain information about the 
share of cost reductions payable to the contractor in the form of bonuses. 

Subclause (2) The master programme must state the start and end dates of design optimisation 
and its individual stages.

Clause 4 The contractor’s tender
Subclause (1) The contractor’s execution of design optimisation is considered to be included in the 
tender (tender sum) unless the tender documents state that design optimisation is to be paid for on 
a time spent basis or unless the tender documents require a separate tender for design optimisation.

Clause 5 Services to be provided by the contractor
Subclause (1) The contractor must review the design with a view to making proposals for 
optimisation in accordance with the guidelines and within the purpose and scope specified by 
the client in the tender documents. Optimisation proposals are reviewed and discussed between 
the client and the consultants, other contractors and suppliers, if any, participating in the 
optimisation process. 

Subclause (2) The client must appoint a design manager to plan, organise, convene and manage 
optimisation in order to ensure structured and interdisciplinary discussion of optimisation proposals.

Subclause (3) Proposals presented by the contractor and implemented by the client do not imply 
that the contractor undertakes to carry out the design, bears any risk or assumes any liability in 
relation to such proposals.

Clause 6 Bonus 
Subclause (1) If the contractor, in consultation with the client’s design manager, presents a 
proposal for optimisation that is approved by the client and results in cost reductions for the 
client, the contractor is entitled to a bonus corresponding to a share of the cost reductions 
obtained by the client through the realisation of the proposal. 

Subclause (2) The client decides at its own discretion whether or not to approve the proposal. The 
conditions for obtaining the bonus must be met at handover.

Subclause (3) The contractor must include the bonus in the final account.
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Supplementary conditions relating to ABR 18

Clause 1 Application
Subclause (1) The provisions of this appendix have been prepared for use in relation to contracts 
on consultancy services for building and construction works involving design optimisation 
so that the provisions either supplement or deviate from ABR 18. The provisions apply when 
adopted by the parties to the contract.

Clause 2 Definition
Subclause (1) Design optimisation means the contractor’s review of the tendered project design 
with a view to making proposals for design optimisation in terms of time, price and quality, 
including proposals for alternative solutions, materials and construction processes.  

Clause 3 The client’s call for tenders 
Subclause (1) The tender documents must contain information about the purpose and scope 
of the consultant’s participation in design optimisation and possibly lay down the individual 
design optimisation stages and any related guidelines. The tender documents must also contain 
information about the share of cost reductions payable to the consultant in the form of bonuses. 

Subclause (2) The master programme must state the start and end dates of design optimisation 
and its individual stages.

Clause 4 The consultant’s tender 
Subclause (1) The consultant’s participation in design optimisation is considered to be included 
in the tender (tender sum) unless the tender documents state that the participation in the design 
optimisation is to be paid for on a time spent basis or unless the tender documents require a 
separate tender for the consultant’s participation in the design optimisation.

Clause 5 Design
Subclause (1) The provision of the first sentence of clause 14, subclause (1), of ABR 18 also applies 
to design of proposals by a contractor for design optimisation; however such design work implies 
a change to the services to be provided by the consultant, which must be paid for in accordance 
with clause 19 of ABR 18. 

Clause 6 Design management 
Subclause (1) The client must appoint a design manager to plan, organise, convene and manage 
design optimisation in order to ensure structured and interdisciplinary discussion of optimisation 
proposals. Optimisation meetings are conducted in accordance with the rules on design meetings 
laid down in clause 29 of ABR 18.

Clause 7 Bonus 
Subclause (1) If the consultant, in consultation with the client’s contractor, presents a proposal 
for optimisation that is approved by the client and results in cost reductions for the client, the 
consultant is entitled to a bonus corresponding to a share of the cost reductions obtained by the 
client through the realisation of the proposal. 

Subclause (2) The client decides at its own discretion whether or not to approve the proposal. The 
conditions for obtaining the bonus must be met at handover.

Subclause (3) The consultant must include the bonus in the final account.


